\\\\\\ 1)) II///,

D 2 . .
N Z State of Wisconsin
= = Department of Transportation
2, LI\S
e/ N
DS

Facilities Development Manual

TABLE OF CONTENTS

Chapter 18 UTILITY COORDINATION

Procedure Number

SECTION 1 - INTRODUCTION
Subject 1 - Purpose And Scope Of Chapter
Subject 5 - Importance Of Continuing Liaison
Subject 10 - Summary Of Utility Relationships
Subject 15 - Trans 220 Projects
SECTION 5 - AGENCY RESPONSIBILITIES AND DUTIES
Subject 1 - Department Of Transportation - Central Office
Subject 5 - Highway Districts
Subject 8 - Local Projects
Subject 10 - Consulting Engineers On State & Local Projects
Subject 15 - Federal Highway Administration
Subject 20 - Regulatory Agencies
SECTION 10 - PROJECT DEVELOPMENT PROCESS
Subject 1 - Overview
Subject 5 - Annual Utility Conference
Subject 10 - Obtaining General Utility Information
Subject 15 - Field Locating And Surveying Utilities
Subject 20 - Identifying Utility Conflicts
Subject 25 - Utility Information On Right-Of-Way Plat And Plans
Subject 30 - Notice And Plan To Utilities Trans 220 Project Plan
Subject 35 - Utility Relocation Process
Subject 40 - Utilities Status Report
Subject 45 - Pre-Construction Activities
SECTION 15 - UTILITY COMPANY RIGHTS AND OBLIGATIONS
Subject 1 - Overview And Statutory References
Subject 5 - Utility Occupancy Of Highway Lands
Subject 10 - Utility Occupancy Of Private Lands
Subject 15 - Negotiations For Utility Company Land Interest
Subject 20 - Premises And Practices
SECTION 20 - TYPICAL PROCESSING OF A UTILITY PROJECT
Subject 1 - Agreement Stage
Subject 5 - Construction Stage
Subject 10 - Payment Stage

18-1-1
18-1-5
18-1-10
18-1-15

18-5-1

18-5-5

18-5-8
18-5-10
18-5-15
18-5-20

18-10-1

18-10-5
18-10-10
18-10-15
18-10-20
18-10-25
18-10-30
18-10-35
18-10-40
18-10-45

18-15-1
18-15-5
18-15-10
18-15-15
18-15-20

18-20-1
18-20-5
18-20-10

Date June 30, 1997

Page 1



Facilities Development Manual

List of Figures

Procedure

Figure

Title

18-1-15

Provisions of TRANS 220 - Wisconsin Administrative Code

TRANS 220 Log

18-5-10

STH Utility Coordination Task List

STH Utility Coordination Task List (alternate format)

Local Project Utility Coordination Task List

18-10-1

General Utility Coordination Process on State Highway Projects

N2 [WIN|=[(N]|—

Utility Coordination on Federal/State Funded Local Unit
Projects

18-10-10

-

Proposed Highway Improvement Notice

N

Sample Trans 220 Notification Letter

w

Sample Trans 220 Notification Letter and Invitation to the
Operational Planning Meeting

Sample Notification for Non-Trans 220 Project

18-10-30

Notice of Potential Conflict-Non Trans 220 Project

Project Plan Transmittal Form DT 1078

Sample Cover Letter - No Utility Parcel Required

Sample Cover Letter - Parcel But Not Relocation

Sample Cover Letter - Parcel and Compensable Work

18-10-35

Utility Worksheet

18-10-40

Utilities Status Report

Example - Utilities Status Report

18-15-20

=N |22 WIN[ =~

Flow Chart

Date December 30, 2004 Page 2




	Chapter 18 - Utility Coordination
	SECTION 1 - INTRODUCTION
	18-1-1 Purpose and Scope of Chapter
	18-1-5 Importance of Continuing Liaison
	18-1-10 Summary of Utility Relationships
	18-1-15 Trans 220 Projects

	SECTION 5 AGENCY RESPONSIBILITIES AND DUTIES
	18-5-1 Department of Transportation - Central Office
	18-5-5 Highway Districts
	18-5-8 Local Projects
	18-5-10 Consulting Engineers on State & Local Projects
	18-5-15 Federal Highway Administration
	18-5-20 Regulatory Agencies

	SECTION 10 PROJECT DEVELOPMENT PROCESS
	18-10-1 Overview
	18-10-5 Annual Utility Conference
	18-10-10 Obtaining General Utility Information
	18-10-15 Field Locating and Surveying Utilities
	18-10-20 Identifying Utility Conflicts
	18-10-25 Utility Information on Right-of-Way Plat and Plans
	18-10-30 Notice and Plan to Utilities Trans 220 Project Plan
	18-10-35 Utility Relocation Process
	18-10-40 Utilities Status Report
	18-10-45 Pre-Construction Activities

	SECTION 15 UTILITY COMPANY RIGHTS AND OBLIGATIONS
	18-15-1 Overview and Statutory References
	18-15-5 Utility Occupancy of Highway Lands
	18-15-10 Utility Occupancy of Private Lands
	18-15-15 Negotiations for Utility Company Land Interest
	18-15-20 Premises and Practices

	SECTION 20 TYPICAL PROCESSING OF A UTILITY PROJECT
	18-20-1 Agreement Stage
	18-20-5 Construction Stage
	18-20-10 Payment Stage



	back to main page: 


